

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES
1 OF 5

2. AMENDMENT/MODIFICATION NO. P00100	3. EFFECTIVE DATE SEE BLOCK 16C.	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY SPACE AND NAVAL WARFARE SYSTEMS COMMAND CONTRACTING OFFICER: 02N DEBRA L. STREUFERT 2231 CRYSTAL DRIVE, SUITE 400 ARLINGTON, VA 22202-3721 (703) 685-5508		7. ADMINISTERED BY (If other than Item 6)	CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, country, State and ZIP Code) ELECTRONIC DATA SYSTEMS CORPORATION 13600 EDS DRIVE A5S-B48 HERNDON, VA 20171 ATTN: NMCI CONTRACTS CODE 1U305 FACILITY CODE	<input checked="" type="checkbox"/>	9A. AMENDMENT OF SOLICITATION NO.
	<input type="checkbox"/>	9B. DATED (SEE ITEM 11)
	<input checked="" type="checkbox"/>	10A. MODIFICATION OF CONTRACT/ORDER NO. N00024-00-D-6000
	<input type="checkbox"/>	10B. DATED (SEE ITEM 11) 06 OCTOBER 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR CLAUSE 52.212-4 (CHANGES)
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return ORIGINAL copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

-- SEE HEREIN --

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Thomas Goetz, Contract Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Eugene J Toni	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 29 MAR 04	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 31 MAR 04

a. This modification is issued to add to Part One, Table Four, SCLIN 0029BG to allow PEO IWS3C move from NAVSEA Building 197 at the Washington Navy Yard in Washington, DC to the Raytheon spaces in the Century I Building located at 2341 Jefferson Davis Hwy, 12th Floor, Arlington, VA., as follows:

Item	Service	Quantity	Unit Price	Total Amount
0029BG	PEO IWS3C move from NAVSEA Building 197 at the Washington Navy Yard in Washington, DC to the Raytheon spaces in the Century I Building located at 2341 Jefferson Davis Hwy, 12 th Floor, Arlington, VA.	1	\$11,720.00.	\$11,720.00

b. A conformed copy of the revised contract is made a part of this modification as a result of the changes outlined herein.

c. All other terms and conditions of contract N00024-00-D-6000 remain unchanged and in full force and effect.

Requirements

The contractor will install and reconfigure of the new network of the new NAVSEA site on the 12th floor of the Century building. The NAVSEA Legacy Helpdesk team will provide support to disconnect, move, reconnect and reconfigure the users.

The contractor will need to establish an initial connection on the new switch off the existing NAVSEA connection located on the 7th floor. PEO IWS3C will then move from existing NAVSEA connection on the 7th floor of the Century I building to a dedicated T1 on the 12th floor of the Century building. This will provide reach-back connectivity to the NAVSEA legacy backbone.

The number of ports required for this effort 51 total

Offices: 38
Conf. Rm: 8
Copiers: 1
Scanner: 1
Printers: 3

Solution Components

Current Site

Disconnect and move the designated equipment as stated in the requirements.

New Site

Reconnect the equipment from Current Site.

1. Connect existing LAN drops. Each LAN drop may include the following work:

- Run cables
- Punch down cables
- Test cables
- Install jumper cables
- Install and configure switch
- Modify routings required to re-establish connectivity
- Test all connections
- Update supporting documentation

Service and Support Responsibilities

The Contractor's Lead Site Engineer has provided a summary of the needed services and equipment for NAVSEA ISW3C's move to the Century building 12th floor. These items are listed below and broken down into responsible organizations. The information described below is from the SOO (Statement of Objectives) created as part of the CLIN29 request and from quote's requested from third party associates.

1. Initial connection (Install and access switch off the existing NAVSEA connection located on the 7th of the Century I building.)

NAVSEA:

- a. Block of 51 IP addresses from NAVSEA on the 140.100.196.0/24 for static assignment for PC. This will need to be in conjunction with the WNY NAVSEA EDS group who will assign the addresses and give them to NAVSEA personnel.
- b. Confirmation from NAVSEA that the EDS Lead Site Engineer can use 140.100.196.4 as the switch IP address. This will need to be in conjunction with the WNY NAVSEA EDS group who will assign the addresses and give them to NAVSEA personnel.
- c. Disconnection of workstations and printers from the WNY, movement of equipment to Crystal City and reconnection in the new spaces.

Contractor:

- a. MM media converters. Quantity – 2.
- b. Cisco Catalyst 5000 switch. Quantity – 1.
- c. Labor hours for the EDS Crystal City Lead Site Engineer for configuration and installation. Quantity – 8 hours.

Contractor's subcontractor:

- a. MM (Multi-Mode) Fiber from 7th floor computer room to 12th floor computer room.
- b. Rack to be provided, installed and powered. Quantity – 1.

2) Conversion from existing NAVSEA connection on the 7th floor of the Century I building to a dedicated T1 on the 12th floor of the Century building.

NAVSEA:

- a. Installation of T1 between WNY, Building 197 and 12th floor computer room in the Century building.
- b. Paradyne CSU/DSU (Channel Service Unit/Data Service Unit).
- c. Block of static IP addresses on the 140.100.x.x space for PCs and printers. This will need to be in conjunction with the WNY NAVSEA EDS group who will assign the addresses and give them to NAVSEA personnel.
- d. Blocks of IP address on the 140.100.193.x / 30 for connections between routers and VPNs. Quantity – 2 blocks. This will need to be in conjunction with the WNY NAVSEA EDS group who will assign the addresses and give them to NAVSEA personnel.
- e. Labor hours for Legacy Helpdesk tech to reconfigure IP addresses on all PCs and Printers.
- f. TimeStep 4600 VPN. Quantity – 1.
- g. Cisco 2621 router AC power with a WIC-1T. Quantity – 1.
- h. Cisco 530 serial cable. Quantity – 1.

Contractor:

- a. Crossover cat5 cable. Quantity – 1.
- b. Straighten thru patch cables. Quantity – 51.
- c. Labor hours for the EDS Crystal City Lead Site Engineer for installation and configuration of equipment. Quantity – 32 hours.
- d. WNY EDS network engineer's time for T1 connection and troubleshooting. Quantity – 4 hours.
- e. Reuse access switch Cisco Catalyst 5000 from initial installation.

Century I Building 12th Floor Diagram
Floor
Diagram

