

Modification Number	Date Signed	Description
P00001	01-08-2001	<ul style="list-style-type: none"> <li>▪ Transfer administration from NAVSEA to SPAWAR.</li> </ul>
P00002	01-10-2001	<ul style="list-style-type: none"> <li>▪ De-obligate \$35,633,104.</li> <li>▪ Reduce total contract minimum to \$6,903,184,850.</li> <li>▪ Add minimum requirement for each PY.</li> <li>▪ Revise CLINs 1 and 5.</li> <li>▪ Delete CLIN 37.</li> <li>▪ Clarify CLINs 1AA, 1AB, 1AC, 1AD, 2, 3AA, 4AA, 4AB, 5AA, 5AB, 23 and 35.</li> <li>▪ Clarify minimum guarantee requirements to include total dollars.</li> <li>▪ Add ACOs and a list of CORs.</li> <li>▪ Clarify SLA Compliance requirements to specify the contractor will be paid 85% and will be ineligible for incentives until SLA compliance except for CLINs with no SLAs, in which case the contractor will be paid 100%.</li> <li>▪ Replace Associate Contractor Agreement with "Reserved".</li> <li>▪ Add Contract SLA values.</li> <li>▪ Incorporate various administrative corrections.</li> </ul>
P00003	02-08-2001	<ul style="list-style-type: none"> <li>▪ Revise billing practice for small businesses.</li> <li>▪ Revise small business minimum to include a 40% total requirements vice 35%.</li> <li>▪ Revise incentive plan for compliance with small business requirements.</li> <li>▪ Revise credit plan for failure to meet small business requirements.</li> </ul>
P00004	03-22-2001	<ul style="list-style-type: none"> <li>▪ Add Attachment 12 to include the COTS Catalog (CLIN 23 services).</li> </ul>
P00005	03-22-2001	<ul style="list-style-type: none"> <li>▪ Revise Attachment 7, DD Form 254 to provide access to NATO Secret information.</li> </ul>
P00006	03-29-2001	<ul style="list-style-type: none"> <li>▪ Correct the contractor's name to "Electronic Data Systems Corporation."</li> <li>▪ Add CLIN 1AF, Classified Thin Client.</li> <li>▪ Reinstate CLIN 9 to apply to CLINs 3AB and 4AB.</li> <li>▪ Identify CLIN 22, Desktop Video Teleconference as an upgrade package and revised price for CLINs 22AA and 22AB.</li> <li>▪ Add CLIN 23 Monthly Service Price 2.</li> <li>▪ Extend due date for the definitized firm fixed prices for SCLIN 36AA, Note E.</li> </ul>
P00007	03-29-2001	<ul style="list-style-type: none"> <li>▪ Reduce minimum guarantee for PY01 to \$85,000,000 and increased minimum for PY02 to \$728,320,110.</li> <li>▪ Extend due date for the Electronic Commerce Services to 1 July 01.</li> </ul>
P00008	04-20-2001	<ul style="list-style-type: none"> <li>▪ Add ELIN A00G to allow for the replacement of a DVD with a CD Read/Write drive.</li> <li>▪ Replace item description and part numbers for ELINs A004, B008 and E004.</li> </ul>

Modification Number	Date Signed	Description
P00009	06-20-2001	<ul style="list-style-type: none"> <li>▪ Deobligate minimum of PY01 to \$85,000,000</li> <li>▪ Revise block 25 of SF 1449 to \$85,000,000</li> </ul>
P00010	06-27-2001	<ul style="list-style-type: none"> <li>▪ Add SCLINs 9AA, AB, AC, AD</li> <li>▪ Revise CLIN 19 to be RESERVED</li> </ul>
P00011	07-03-2001	<ul style="list-style-type: none"> <li>▪ Add 5.17, 5.17.1 – FAR 52.232-32 Assignment of Claims</li> <li>▪ Add 5.18 – Purchase Card Payment</li> <li>▪ Revise 6.7 to read RESERVED – formerly Payment by a Third Party</li> </ul>
P00012	07-03-2001	<ul style="list-style-type: none"> <li>▪ Revise paragraph 5.3 to add last paragraph</li> </ul>
P00013	08-01-2001	<ul style="list-style-type: none"> <li>▪ Add SCLIN 6AA – Additional Standard Wall Plug Services – Unclassified</li> <li>▪ Add SCLIN 38 – Science and Technology Services</li> <li>▪ Add SCLIN 38AA - Reserved</li> <li>▪ Add SCLIN 38AB – Reserved</li> <li>▪ Add SCLIN 38AC – S&amp;T Terminal Services</li> <li>▪ Add SCLIN 38AD – S&amp;T Fast Ethernet Wall Plug</li> <li>▪ Add SCLIN 38AE – S&amp;T Wall Plug Service – Modified Gigabit Ethernet Network Transport – 4</li> <li>▪ Add SCLIN 38AF – S&amp;T Wall Plug Service – Modified Gigabit Ethernet Network Transport – 8</li> <li>▪ Add SCLIN 38AG – S&amp;T Wall Plug Service – Modified Gigabit Ethernet Network Transport – 16</li> <li>▪ Add SCLIN 38AH – S&amp;T Network Transport – Other</li> </ul>
P00014	08-01-2001	<ul style="list-style-type: none"> <li>▪ Add SCLIN 4AC – Non-Ruggedized Deployable Portable</li> </ul>
P00015	08-15-2001	<ul style="list-style-type: none"> <li>▪ Add SCLIN 38AA - Developer Fixed Workstation Upgrade</li> <li>▪ Add SCLIN 38AB - Developer Portable Workstation Upgrade</li> </ul>
P00016	08-21-2001	<ul style="list-style-type: none"> <li>▪ Add CLIN 23 services: <ul style="list-style-type: none"> <li>○ Add ELIN C00H - External CD/RW USB connection</li> <li>○ Add ELIN C00J - External CD/RW Parallel connection</li> <li>○ Add ELIN C00K - Desktop Scanner</li> <li>○ Add ELIN C00L - Path-through Scanner</li> <li>○ Add ELIN C00M - Flatbed Scanner with Automatic Document Feeder</li> </ul> </li> </ul>
P00017	09-06-2001	<ul style="list-style-type: none"> <li>▪ Add SCLIN 9AE - Switchable Classified Connectivity Upgrade Package – White</li> <li>▪ Add SCLIN 9AF - Switchable Classified Connectivity Upgrade Package – Blue</li> <li>▪ Add SCLIN 9AG - Switchable Classified Connectivity Upgrade Package – Portable</li> </ul>

Modification Number	Date Signed	Description
P00018	09-11-2001	<ul style="list-style-type: none"> <li>▪ Add CLIN 37 – TFW Portal Capability Upgrade: <ul style="list-style-type: none"> <li>○ Add SCLIN 37AA – Operational Portal Integration Services Date of Order – 30 September 2001</li> <li>○ Add SCLIN 37AB – Operational Portal Integration Services 01 October 2001 – 30 November 2001</li> <li>○ Add SCLIN 37AC – Operational Seat Integration Services 01 December 2001 – 31 January 2002</li> <li>○ Add SCLIN 37AD – Operational Seat Ongoing Services 01 February 2002 – 30 April 2002</li> <li>○ Add SCLIN 37AE – Test Site Integration Date of Order – 30 September 2001</li> <li>○ Add SCLIN 37AF – Test Site Integration 01 October 2001 – 30 November 2001</li> <li>○ Add SCLIN 37AG – Test Site On-going Services 01 December 2001 – 30 April 2002</li> </ul> </li> <li>▪ Add Attachment 13 – NMCI Portal Service Requirements</li> </ul>
P00019	09-20-2001	<ul style="list-style-type: none"> <li>▪ Convert ELINs for CLIN 23 to CLINs as follows: <ul style="list-style-type: none"> <li>○ 1000 – 1999 – Workstation Additional Services</li> <li>○ 2000 – 2999 – Portable Additional Services</li> <li>○ 3000 – 3999 – Peripheral Additional Services</li> <li>○ 4000 – 4999 – Software Additional Services</li> </ul> </li> </ul>
P00020	09-20-2001	<ul style="list-style-type: none"> <li>▪ Revise the minimum values of PY02 and PY03 to a phased approach</li> <li>▪ Revise Paragraph 2.1 Minimum Quantities</li> <li>▪ Correct Part One – Tables One, Two and Three to revise the Minimum Requirement for the Service Price/Program year (total amount) to reflect the revised dollar value minimums</li> </ul>
P00021	09-25-2001	<ul style="list-style-type: none"> <li>▪ Add clause 6.31 “Accessibility of Electronic and Information Technology” (Section 508 language)</li> </ul>
P00022	09-27-2001	<ul style="list-style-type: none"> <li>▪ Add CLIN 39 for Emergent Requirements</li> </ul>
P00023	09-28-2001	<ul style="list-style-type: none"> <li>▪ Separate CLIN 37AB into distinct periods of performance – 37AB and 37AH</li> <li>▪ Separate CLIN 37AF into distinct periods of performance – 37AF and 37AJ</li> </ul>
P00024	09-28-2001	<ul style="list-style-type: none"> <li>▪ Add CLIN 40 to facilitate adjustments pursuant to FAR Clause 52.212-4 (Changes)</li> <li>▪ Decrease the square footage of floor space identified in Clause 5.6.1, Space Requirements Table</li> <li>▪ Add SCLIN 40AA to provide consideration for decreasing the square footage of floor space identified in Clause 5.6.1, Space Requirements Table for the period of 6 April 2001 through 30 September 2001</li> <li>▪ Incorporate a Contractor's Statement of Release</li> </ul>
P00025	09-28-2001	<ul style="list-style-type: none"> <li>▪ Add SCLIN 9AH – Classified Switchable – Dual CPU/Non-Ruggedized</li> </ul>
P00026	10-01-2001	<ul style="list-style-type: none"> <li>▪ PY 02, Phase 1 Minimum met</li> </ul>
P00027	10-12-2001	<ul style="list-style-type: none"> <li>▪ Add SCLIN 5AC – Outlook Web Access</li> </ul>

Modification Number	Date Signed	Description
P00028	10-12-2001	<ul style="list-style-type: none"> <li>▪ Add SCLIN 5AD – Personal Access Package</li> </ul>
P00029	10-15-2001	<ul style="list-style-type: none"> <li>▪ Add CLIN 23 services: <ul style="list-style-type: none"> <li>○ Add SCLINs 1016AA and 1016AB, 256 MB additional memory (Exhibits A and E).</li> <li>○ Add SCLINs 2014AA and 2014AB, 256 MB additional memory (Exhibits B and F).</li> <li>○ Add SCLIN 3021AA, a desktop printer (Exhibit C).</li> <li>○ Add SCLIN 2022AA, a rack mount enclosure (Exhibit C).</li> <li>○ Add SCLIN 3023AA, a PCMCIA card reader (Exhibit C).</li> <li>○ Add SCLIN 3024AA, a bar code printer (Exhibit C).</li> <li>○ Add SCLIN 3025AA, an external USB drive (Exhibit C).</li> <li>○ Add SCLIN 3026AA, a printer/plotter large format (Exhibit C).</li> </ul> </li> </ul>
P00030	11-30-2001	<ul style="list-style-type: none"> <li>▪ Update DD254 with Rev 3</li> </ul>
P00031	12-05-2001	<ul style="list-style-type: none"> <li>▪ Add CLIN 23 Services: <ul style="list-style-type: none"> <li>○ Add SCLIN 3027AA, a Multifunction: Printer/Scanner/Copier/Fax (Exhibit C).</li> <li>○ Add SCLIN 3028AA, 512 MB Additional Memory for SCLIN 0003AA(Exhibit C).</li> <li>○ Add SCLIN 3029AA, 40GB EIDE Hard Drive Upgrade for SCLIN 0003AA(Exhibit C).</li> <li>○ Add SCLIN 3030AA, 80GB EIDE Hard Drive Upgrade for SCLIN 0003AA(Exhibit C).</li> <li>○ Add SCLIN 3031AA, 18GB SCSI Hard Drive Upgrade for SCLIN 0003AA(Exhibit C).</li> <li>○ Add SCLIN 3032AA, 36GB SCSI Hard Drive Upgrade for SCLIN 0003AA(Exhibit C).</li> <li>○ Add SCLIN 3033AA, 10GB Removable Hard Drive for SCLIN 0003AA(Exhibit C).</li> <li>○ Add SCLIN 3034AA, 256 MB Additional Memory for SCLIN 0004AA(Exhibit C).</li> <li>○ Add SCLIN 3035AA, 30GB Removable Hard Drive Cartridge for SCLIN 0004AA(Exhibit C).</li> <li>○ Add SCLIN 3036AA, Additional Battery for SCLIN 0004AA(Exhibit C).</li> <li>○ Add SCLIN 3037AA, Battery Charger (DC) for SCLIN 0004AA(Exhibit C).</li> <li>○ Add SCLIN 3038AA, Battery Charger (AC) for SCLIN 0004AA(Exhibit C).</li> </ul> </li> <li>▪ Revise Exhibit B to show that these services apply to both CLIN 0002 and SCLIN 0004AC.</li> </ul>
P00032	01-07-2002	<ul style="list-style-type: none"> <li>▪ Revise SCLIN 5AC from "Outlook Web Access, \$18.33/mo." to "RESERVED"</li> <li>▪ Add paragraph 3.1.23 to the Statement of Objectives making Outlook Web Access a basic service for all NMCI accounts, including those ordered under CLINs 0024 and 0025</li> <li>▪ Change pricing for CLIN 30, Network Operations Display from NSP to \$0.00</li> </ul>
P00033	01-29-2002	<ul style="list-style-type: none"> <li>▪ Revise Attachment 1, Statement of Objectives 3.1.13 – Moves, Adds, and Changes (MACs)</li> <li>▪ Revise Attachment 1, Statement of Objectives 3.1.15 – User Training</li> <li>▪ Revise Part One, SCLIN 4AA Item description</li> <li>▪ Revise Part One, SCLIN 26AA Item description</li> </ul>

Modification Number	Date Signed	Description
P00034	01-30-2002	<ul style="list-style-type: none"> <li>▪ Add FAR Clause 52.245-2, Government Property (Fixed-Price Contracts) (Dec 1989), with Alternate I (Apr 1984)</li> </ul>
P00035	02-07-2002	<ul style="list-style-type: none"> <li>▪ Add SCLIN 40AB to provide consideration for decreasing the square footage of floor space identified in Clause 5.6.1, Space Requirements Table, for the period 01 October 2001 through 31 December 2001</li> <li>▪ Incorporate a Contractor's Statement of Release</li> </ul>
P00036	02-26-2002	<ul style="list-style-type: none"> <li>▪ Revise CLIN 21 to clarify Defense Message System (DMS) Data Seat Upgrade requirements</li> </ul>
P00037	02-27-2002	<ul style="list-style-type: none"> <li>▪ Add SCLIN 2AB – Ultra-Lightweight Portable Seat</li> </ul>
P00038	02-27-2002	<ul style="list-style-type: none"> <li>▪ Revise service description for CLIN 31, Military Personnel Core Competency Development</li> <li>▪ Decrease CLIN 31 Service Price/Program Year to \$0.00</li> </ul>
P00039	04-09-2002	<ul style="list-style-type: none"> <li>▪ Add CLIN 23 services: <ul style="list-style-type: none"> <li>○ SCLIN 1017AA, Primary Removable Hard Drive for SCLIN 1000AA (Exhibit A)</li> <li>○ SCLIN 1018AA, Primary Removable Hard Drive with Gold Disk for SCLINs 1AA, 1AB and 1AC (Exhibit A)</li> <li>○ SCLIN 2015AA, Secondary Removable Hard Drive for SCLINs 2AA, 4AC and 2000AA (Exhibit B)</li> <li>○ SCLIN 2016AA, Primary Removable Hard Drive with Gold Disk for SCLINs 2AA, and 4AC (Exhibit B)</li> <li>○ SCLIN 2017AA, Additional extended life battery for SCLIN 2AB (Exhibit B).</li> <li>○ SCLIN 3039AA, USB to SCSI Converter (Exhibit C)</li> <li>○ SCLIN 3040AA, PCI SCSI Card (Exhibit C)</li> </ul> </li> <li>▪ The following are administrative changes to existing services: <ul style="list-style-type: none"> <li>○ For Exhibit B the “Can Be Used With” column has been revised to reflect that CLIN 0002 is now SCLIN 2AA and SCLIN 2AB</li> <li>○ For SCLINs 3012AA and 3013AA, delete the MSP2 pricing. The “Can Be Used With” column is now marked “*” (Not limited to CLIN Specific Items) (Exhibit's C and G)</li> <li>○ For SCLINs 3016AA and 3017AA the “Can Be Used With” column is now marked “*” (Not limited to CLIN Specific Items). Add “(non-ruggedized)” to the Item Description (Exhibit C)</li> <li>○ For SCLIN 3025AA revise the Item Description for clarification (Exhibit C)</li> </ul> </li> </ul>
P00040	04-09-2002	<ul style="list-style-type: none"> <li>▪ Add CLIN 23 services: <ul style="list-style-type: none"> <li>○ Add CLIN 3041AA, Blackberry Mobile Wireless E-Mail Service</li> </ul> </li> </ul>
P00041	04-10-2002	<ul style="list-style-type: none"> <li>▪ Revise Attachment 2, Service Level Agreements</li> </ul>

Modification Number	Date Signed	Description
P00042	04-10-2002	<ul style="list-style-type: none"> <li>▪ Add CLIN 23 services: <ul style="list-style-type: none"> <li>○ CLIN 4000AA, Microsoft Frontpage (Exhibit D)</li> <li>○ CLIN 4001AA, Microsoft Visio Professional (Exhibit D)</li> <li>○ CLIN 4002AA, Microsoft Project (Exhibit D)</li> <li>○ CLIN 4003AA, Autodesk AutoCAD Full System (Exhibit D)</li> <li>○ CLIN 4004AA, Autodesk AutoCAD LT (Exhibit D)</li> <li>○ CLIN 4005AA, Accelio Capture Classic FormFlow (Exhibit D)</li> <li>○ CLIN 4006AA, Microsoft Publisher (Exhibit D)</li> <li>○ CLIN 4007AA, Microsoft Visual Basic Professional (Exhibit D)</li> <li>○ CLIN 4008AA, Microsoft Visual Interdev Professional (Exhibit D)</li> <li>○ CLIN 4009AA, Symantec Norton Utilities (Exhibit D)</li> <li>○ CLIN 4010AA, eRoom (Exhibit D)</li> </ul> </li> </ul>
P00043	05-13-2002	▪ Change PCO from Ellen Polen to Debbie Streufert
P00044	06-01-2002	▪ Add Force Protection Clauses
P00045	06-12-2002	▪ Extend TFW through July 31, 2002
P00046	07-24-2002	▪ Add CLIN 5AE Personal Access Package – 30% Concurrent Use
P00047	08-02-2002	▪ Add Indian Incentive language and clauses
P00048	09-12-2002	▪ Extend TFW through September 30, 2002
P00049	09-12-2002	▪ Revise DD Form 254 to incorporate NNPI COI requirements
P00050	10-30-2002	▪ Extend Contract Base Period through September 30, 2007
P00051	10-30-2002	▪ Revise SLAs
P00052	11-13-2002	▪ Add SOO 4.12 Hoffman Boxes
P00053	11-13-2002	<ul style="list-style-type: none"> <li>▪ Add CLIN 23 services: <ul style="list-style-type: none"> <li>○ Add SCLIN 3042AA Hybrid Blackberry (Government-provided device)</li> <li>○ Add SCLIN 3043AA Hybrid Blackberry (Government-provide device and wireless service)</li> </ul> </li> </ul>
P00054	11-22-2002	▪ Add CLIN 41 Desktop AOR
P00055	12-17-2002	▪ Revise Clause 5.6.1 Site Table
P00056	01-07-2003	<ul style="list-style-type: none"> <li>▪ Add SCLIN 40AC to provide consideration for decreasing the square footage of floor space identified in Clause 5.6.1, Space Requirements Table, for the period 01 January 2002 through 30 September 2002</li> <li>▪ Incorporate a Contractor's Statement of Release</li> </ul>
P00057	02-24-2003	▪ Revise clause 6.14.6 Indian Incentive
P00058	02-24-2003	• Add UCA authority

Modification Number	Date Signed	Description
P00059	03-14-2003	<ul style="list-style-type: none"> <li>▪ Extend AOR of IT-21 Pierside from "IOC" to "within 60 days of AOR of key command"</li> <li>▪ Revise Attachment 10 Appendix C</li> </ul>
P00060	03-14-2003	<ul style="list-style-type: none"> <li>▪ Add SCLINs 36AA – 36AQ OCONUS Japan</li> </ul>
P00061	03-24-2003	<ul style="list-style-type: none"> <li>▪ Add SCLIN 40AD to provide consideration for decreasing the square footage of floor space identified in Clause 5.6.1, Space Requirements Table, for the period 01 October 2002 through 31 December 2002</li> <li>▪ Incorporate a Contractor's Statement of Release</li> </ul>
P00062	04-28-2003	<ul style="list-style-type: none"> <li>▪ Revise MACs</li> <li>▪ Revise Wall Plugs</li> <li>▪ Revise Mission Critical Upgrade</li> <li>▪ Add Exchange server storage</li> <li>▪ Delete SCLIN 36AF</li> <li>▪ Revise cancellation ceilings</li> <li>▪ Clarify surge suppressors</li> <li>▪ Clarify portable seat batteries</li> <li>▪ Clarify Web Hosting</li> <li>▪ Clarify software distribution</li> </ul>
P00063	04-30-2003	<ul style="list-style-type: none"> <li>▪ Add SCLINs 32AA and 32AB – HREN External Network Interface</li> </ul>
P00064	05-19-2003	<ul style="list-style-type: none"> <li>▪ Add SCLINs 29AJ and 29AK – PACOM HQ21 Engineering Services</li> </ul>
P00065	06-03-2003	<ul style="list-style-type: none"> <li>▪ Add SCLINs 29AL through 29AV – Securify SecurVantage Studio, Monitoring Point, and Enterprise Manager</li> </ul>
P00066	06-09-2003	<ul style="list-style-type: none"> <li>▪ Revise CLIN 23 services</li> </ul>
P00067	06-09-2003	<ul style="list-style-type: none"> <li>▪ Rearrange CLIN 26 numbering sequence</li> <li>▪ Add SCLIN 27AG – Legacy Application Server Connection</li> </ul>
P00068	06-26-2003	<ul style="list-style-type: none"> <li>▪ Add CLIN 42 – Davis-Bacon Act (DBA) requirements</li> </ul>
P00069	06-27-2003	<ul style="list-style-type: none"> <li>▪ Rearrange period of performance for SCLINs 29AN and 29AP</li> </ul>
P00070	06-30-2003	<ul style="list-style-type: none"> <li>▪ Clarify certified contractor benefits and privileges prescribed under SOFA</li> </ul>
P00071	07-01-2003	<ul style="list-style-type: none"> <li>▪ Add SCLINs 42AA through 42AF (corrected to 44 by P00074) – Mentor Protégé Agreement</li> </ul>
P00072	07-10-2003	<ul style="list-style-type: none"> <li>▪ Add SCLIN 29AV – NAVAIR SIGMA ERP</li> </ul>
P00073	07-16-2003	<ul style="list-style-type: none"> <li>▪ Add CLIN 43 – Hazardous Material Abatement</li> </ul>
P00074	08-18-2003	<ul style="list-style-type: none"> <li>▪ Correct P00071 from CLIN 42 to CLIN 44</li> </ul>

Modification Number	Date Signed	Description
P00075	09-22-2003	<ul style="list-style-type: none"> <li>▪ Add SCLIN 6AH – Switch Port Low Bandwidth Service</li> <li>▪ Add SCLIN 6AJ – Switch Port High Bandwidth Service</li> <li>▪ Add SCLIN 6AK – Static IP Address Management Service</li> <li>▪ Add SCLIN 29AX – Enterprise Digital Device Architecture Development</li> <li>▪ Add SCLIN 29AY – Base Digital Device Implementation Plan</li> </ul>
P00076	09-18-2003	<ul style="list-style-type: none"> <li>▪ Add SCLIN 29AZ – PACOM HQ21 Design Review</li> </ul>
P00077	09-26-2003	<ul style="list-style-type: none"> <li>▪ Add SCLIN 40AE – Delivery, installation and connection of 225 KVA transformer at NAB Coronado</li> <li>▪ Incorporate a Contractor's Statement of Release</li> </ul>
P00078	09-29-2003	<ul style="list-style-type: none"> <li>▪ Add SCLIN 29BA – PACOM HQ21 PDR/CDR/MDR</li> </ul>
P00079	10-06-2003	<ul style="list-style-type: none"> <li>▪ Add SCLINs 32AC through 32AF – HREN External Network Interface</li> </ul>
P00080	10-01-2003	<ul style="list-style-type: none"> <li>▪ Obligate balance of FY04 minimum quantity funding</li> </ul>
P00081	10-09-2003	<ul style="list-style-type: none"> <li>▪ Deobligate FY04 funds from P00080</li> </ul>
P00082	10-20-2003	<ul style="list-style-type: none"> <li>▪ Deobligate FY04 funds from P00080</li> </ul>
P00083	10-23-2003	<ul style="list-style-type: none"> <li>▪ Deobligate FY04 funds from P00080</li> </ul>
P00084	10-28-2003	<ul style="list-style-type: none"> <li>▪ Deobligate FY04 funds from P00080</li> </ul>
P00085	10-30-2003	<ul style="list-style-type: none"> <li>▪ Admin Changes to the Catalog</li> <li>▪ Add CLIN 3044 Network BW Printer</li> <li>▪ Add CLIN 4011 AUTOCAD 2004</li> <li>▪ Add CLIN 4012 AUTOCAD LT 2004</li> </ul>
P00086	11-01-2003	<ul style="list-style-type: none"> <li>▪ Change date for ordering under P00080</li> </ul>
P00087	11-04-2003	<ul style="list-style-type: none"> <li>▪ Deobligate FY04 funds from P00080</li> </ul>
P00088	11-13-2003	<ul style="list-style-type: none"> <li>▪ Deobligate FY04 funds from P00080</li> </ul>
P00089	11-13-2003	<ul style="list-style-type: none"> <li>▪ Change date for ordering under P00080</li> </ul>
P00090	11-24-2003	<ul style="list-style-type: none"> <li>▪ SITC Network Separation</li> </ul>
P00091	12-03-2003	<ul style="list-style-type: none"> <li>▪ Deobligate FY04 funds from P00080 and changed the date for ordering under P00080</li> </ul>
P00092	01-31-2004	<ul style="list-style-type: none"> <li>▪ Add CLIN 0045 Naval Legal Service Command tax Center Support Services</li> </ul>
P00093	01-31-2004	<ul style="list-style-type: none"> <li>▪ Add SCLINs 0006AH-AL and 0026 AQ to facilitate USPACOM move</li> </ul>
P00094	01-30-2004	<ul style="list-style-type: none"> <li>▪ Change date for ordering under P00080</li> </ul>
P00095	02-10-2004	<ul style="list-style-type: none"> <li>▪ Admin change to P00093</li> </ul>
P00096	02-10-2004	<ul style="list-style-type: none"> <li>▪ Admin change to P00060</li> </ul>
P00097	02-24-2004	<ul style="list-style-type: none"> <li>▪ Add CLINs 0032AG-AK HREN</li> </ul>
P00098	02-26-2004	<ul style="list-style-type: none"> <li>▪ Deobligate FY04 funds from P00080</li> </ul>



Modification Number	Date Signed	Description
P00099	03-18-2004	<ul style="list-style-type: none"> <li>▪ End ability to order certain Hybrid seats</li> <li>▪ Admin change to ordering clause</li> <li>▪ Admin change to CLIN 16</li> <li>▪ Admin change to CLIN 6</li> </ul>
P00100	03-31-2004	<ul style="list-style-type: none"> <li>▪ Add SCLIN 29BG – PEO-ISW3C move from WNY to CC Century Bldg</li> </ul>
P00101	03-31-2004	<ul style="list-style-type: none"> <li>▪ Add SCLINs 29BC-BF – NETC Training COI Transport (Phase I)</li> </ul>
P00102	04-05-2004	<ul style="list-style-type: none"> <li>▪ Add SCLINs 32AL- AP for CNSWC External Network Connection</li> </ul>
P00103	04-05-2004	<ul style="list-style-type: none"> <li>▪ Admin changes to the catalog</li> </ul>
P00104	04-07-2004	<ul style="list-style-type: none"> <li>▪ Admin changes to SLAs</li> </ul>
P00105	04-08-2004	<ul style="list-style-type: none"> <li>▪ Revise P00071 to remove monthly NTEs</li> </ul>
P00106	04-09-2004	<ul style="list-style-type: none"> <li>▪ Clarify types of connections available for certain sites</li> <li>▪ Revise Remote User Credit</li> <li>▪ Delete relaxed performance values</li> </ul>