

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE J		PAGE OF PAGES 1 of 3
2. AMENDMENT/MODIFICATION NO. A00003	3. EFFECTIVE DATE See Blk. 18C.	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)	
6. ISSUED BY CODE NAVAL INVENTORY CONTROL POINT 5450 CARLISLE PIKE, P.O. BOX 2020 MECHANICSBURG, PA 17055-0788 SHAWN R. RUNK, (717) 605-4046 Shawn.R.Runk@icp.mech.navy.mil	N00104	7. ADMINISTERED BY (if other than Item 6) CODE SAME AS BLOCK 6		N00104
8. NAME AND ADDRESS OF CONTRACTOR (No., street, country, State and ZIP Code) ELECTRONIC DATA SYSTEMS CORPORATION 13800 EDS DRIVE A55-B48 HERNDON, VA 20171 ATTN: NMCI CONTRACTS		(%)	9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
		X	10A. MODIFICATION OF CONTRACT/ORDER NO N00024-00-D-6000	
CODE 1U305			10B. DATED (SEE ITEM 11) 06 October 2000	
FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended
☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

NOT APPLICABLE

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



(%)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR CLAUSE 52.212-4 (c), CHANGES
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return ELECTRONIC copies to the issuing office..

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

—SEE PAGE TWO—

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) KEITH SPENCER, NMCI CONTRACT MANAGER		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JOAN-MARIE BENNING	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 21 Jun 02	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	18C. DATE SIGNED 24 Jun 02

1. This modification is issued to incorporate the following CLIN 0029 requirement into the contract:

ITEM	SERVICE	QUANTITY	MONTHLY SERVICE PRICE	TOTAL AMOUNT
0029AA	NSIPS TEST ENVIRONMENT RFQ#N00104-02-Q-Q386 Date of Order – 30 September 2002	5	\$101,697	\$508,485
0029AB	NSIPS TEST ENVIRONMENT RFQ#N00104-02-Q-Q386 30 September 2002 – 30 September 2003	12	\$101,697	\$1,220,364
0029AC	NSIPS TEST ENVIRONMENT RFQ#N00104-02-Q-Q386 30 September 2003 – 31 October 2003	1	\$101,697	\$101,697

- a. These items are only orderable by UIC N89250.

2. The Contractor shall demonstrate NSIPS Test Environment capability as follows:

Executive Summary

SPAWAR Information Technology Center (SITC) is currently engaged in an effort to upgrade the current Navy Standard Integrated Personnel System (NSIPS) from its current NSIPS Client Server (NSIPS CS) processing implementation to a NSIPS Web Enabled (NSIPS WE) implementation. A test environment is essential for the successful implementation and long-term operations of NSIPS WE.

The contractor will provide a test environment for NSIPS WE to enable the application developer to perform developmental testing in an NMCI-compatible environment.

The Contractor will validate and verify the NSIPS WE Architecture to be compatible with the NMCI architecture and to meet the requirements for the NSIPS WE application.

The Contractor will acquire and implement the NSIPS WE Test Environment

The Contractor will provide training for Storage Area Network (SAN) configuration, use, and support to operate and maintain the Test Environment

Deliverables

1.0 Implementation of Test Environment

The NSIPS WE test environment will be installed within two weeks of receipt of the task order. The Contractor will provide an Implementation Results Report within one week of implementation completion.

2.0 Train Test Environment Users

The Contractor will provide training for a mutually agreed upon number of NSIPS representatives on the maintenance and operation of the hardware and software configuration. Training will take place in a

Government furnished facility at SITC. The results and feedback from this training will be captured and documented in a Training Results report delivered to the Government.

3.0 Monthly Performance Reporting

A monthly performance report will be provided to the government to document the availability and performance of the test environment and to capture any issues that need NSIPS Program Management visibility.

4.0 Acceptance Criteria

Upon submittal of deliverable reports, the government will have five days in which to review the reports for acceptance. Failure to respond within the five-day period will be considered acceptance of that deliverable. The government's requested revisions should represent corrections only.

A CONFORMED COPY OF THE REVISED CONTRACT IS MADE A PART OF THIS MODIFICATION AS A RESULT OF THE CHANGES OUTLINED HEREIN.

All other terms and conditions of Contract N00024-00-D-6000 remain unchanged, and in full force and effect.